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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: September 8, 2018 to September 14, 2018 

 

Sitework:   

• Placed batting cage concrete 

• Continued to prep for expansion 

joint caulking 

• Continued electrical overhead and 

pulling wire in the ballfield plaza 

• Continued placing geofabric, rock 

mulch, and planting shrubs 

• Continued to work on outfield sod 

maintenance  

• Continued hanging drywall in 

concession building 

• Continued to place compost on the 

south areas and river walk trail 

• Seeded and hydro mulched native 

areas – south detention ponds, 

south parking lot, outfield slopes, 

river walk trail, and south 

riverbank area  

• Finished fence work on the ballfield 

backstops 

• Started placing river walk shade 

structures 

• Continued working on park signage 

• Started working on the infield mix 

cleanup 

• Removed striping in the south lot 

and completed asphalt sealer 

• Started working on curb and gutter 

repair on the south lots 

 
 

 

 

 

 
 

 



 

      

 
 

Page 2 of 2 

• Finished removals and started 

concrete prep on west irrigation 

pond trail 

• Started painting and floor sealer in 

concession building 

• Continued working on building 

soffit 

• Continued working on door 

hardware in the concession 

building 

 

 

 

Other: 

� Contractual completion day count – 

17 calendar days remaining 

 

 

 

 

 

Upcoming work: 

� Complete shade structures on 

walking trails 

� Finish electrical and plumbing work 

in concession building 

� Finish hard lid ceilings 

� Finish masonry work 

� Finish rock mulch in landscape 

areas 

� Finish site irrigation 

� Sod playground areas 

� Complete seeding and hydro mulch 

operations 

� Continue grading infield mix 

� Continue curb and gutter repairs 

� Finish striping repair work 

� Start working on punchlist items 

 

 

 

 
 

 

 

 

 


